
TWP Ops Pacific Teleconference Agenda 09Sep08 

 

Local Times: 

USA: 16:30 MDT Tuesday Afternoon Direct dial-in numbers: 

Darwin: 08:00 Wednesday Morning 1-303-433-3431 (international)  

PNG: 08:30 Wednesday Morning  1-877-407-0183 (toll free in U.S.) 

Nauru: 10:30 Wednesday Morning Access number: 329169 

 

~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~ 

PARTICIPANTS: 

TWPO    ARCS#1  ARCS#2  ARCS#3 

Larry Jones   Hymson Waffi Andrew Kaierua Krzysztof Krzton 

Kim Nitschke            Taddy Baras  Franklin Teimitsi John Glowacki 

Amon Haruta   Myra Selan     Troy Culgan 

Charles Brinkmann        Mike Ryczek 

Monty Apple    

Clif Meyer  

                                                                                                                         
*Red Text indicates new info since last call* 

**Blue Text indicates info on items discussed during call** 

Tasks are organized alphabetically for each site. 

~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~ 

1. Announcements  

• Krzysztof on leave from 21Aug-12Sep. John Glowacki is Acting Technical 

Team Lead during this time. 

• Krzysztof will be transferring to his former position in Melbourne in 

October. 

• We are using the new Teleconference number for Monday and Thursday 

calls but still using this number for the Tuesday call – at least for 

now until we can determine if Manus and Nauru can call in on it.  

 

2. Upcoming Site Visits (no need to cover during Teleconference) 

 

3. Manus Facility Status: 

Discuss during Teleconference: 

• AWS: 02Sep08: Met Console not transmitting. Hymson power cycled the 

Sat Phone and it is now working. 

• BBSS: Failed sondes: ?? as of 20May08. Were the 36 failed sondes 

packed up and sent to SGP? 

• IRT: DQPR 2012, 08Sep08: The IRT that was reinstalled to replace the 

spare appears to be not configured correctly – internally. 

• MMCR: MMCR Antenna de-condensation Unit found faulty and corroded Unit 

decommissioned, antenna heater and fan hard-wired. Monty emailed Kevin 

on 27Aug08 to determine if we need to replace this unit and left voice 

email on 08Sep.   

• TSI: Contact Sheet 21Aug08: TSI lost it's IP address again, problem is 

caused by faulty TSI hub. The hub was sent from Darwin 21Aug as there 

are no spares on site. Local observer – Taddy and Hymson were 

instructed on replacement procedure. Exemption paperwork filed 01Sep08 

and shipment in Lae. Should arrive Manus 04Sep08. Hymson to call 

Darwin as soon as it arrives. Amon and Darwin to follow up. 

• VANS: Troy, 01Sep08: I noticed that the paint on the I- Van roof at 

Manus is starting to peel. The other vans appear OK. Is there 



appropriate paint/sealer in Manus? Hymson will check at Hardware store 

to see what paint is available and let us know. 

Issues to monitor, no need to cover on Teleconference: 

• Anemometer cable: We will switch over to shielded twisted pairs for 

the pigtail and rest of the cable. Mike Ritsche provided cable spec 

and ordering info. Cable ordered 08Aug08. Arrived SGP 04Sep08. 

Shipments:  

• BBSS: Shipment Darwin, 01Aug08, DHL 343 3684 892, Molecular Sieve, to 

Manus, 1 box. 
• BBSS, DS, GENSET: Shipment SGP, 04Sep08, Fed X 822557852660, 240 

Balloons, DS APC UPS, ARM CORE PC UIU, Genset fumes filter, to Manus, 

1 box. 

• MMCR: Shipment ORNL, 13Aug08, DHL 8932937650, 2 MMCR Data Disks, to 

Manus, 1 box. 

• MMCR: Shipment Manus, 03Sep08, DHL 828 8350 475, MMCR Cal Kit (for K 

Widener), MMCR Antenna De-condensation Unit (for repair,) and IRT 

Infrared Thermometer, to SGP, 1 box. 

• TSI: Shipment Darwin, 21Aug08, DHL 343 3684 903, 4 Port Network Hub, 

to Manus, 1 box. 

 

4. Nauru Facility Status:  

Discuss during Teleconference: 

• BBSS: Failed sondes: Approx ?? have failed as of 02Sep08. Were the 40 

failed sondes sent back to SGP?  

• BBSS: Using Helium as of 26Aug08 due to breaker on Electrolyser Motor 

tripping when motor starts up. ?? full Helium cylinders left. Were 

empty cylinders shipped back to BOC Gases on last ship? 

• Electrolyser: Monty ordered explosion proof rated replacement motor 

for Electrolyser Compressor on 13Aug08. Arrived SGP on 29Aug08 and it 

was shipped from SGP to Nauru on 05Sep08. Amon to expedite with Mae. 

• Genset: Diesel Fuel situation: Tank 1 (600 gallon tank) is ?? full. 

Tank 2 (1000 gallon tank) is ?? full. ?? full drums remaining. Did 50 

additional drums arrive on last ship? 

• Genset: As of 02Sep08, the Genset is due for 3000 hr maint. Last svc 

at 5865, currently at 6115. Monty/Clif organizing maintenance trip 

with David Brough. 

• LICOR: Need to download data and send it to Chuck Long each week. 

Update on last weeks trouble with Laptop? 

• OTHER: Currently Our Airline is only going between Brisbane and Nauru 

once a week. Arrive Nauru on Thursday and depart Nauru on Sunday.  

• Resupply Checklists are past due. 

Issues to monitor, no need to cover on Teleconference: 

• Anemometer cable: We will switch over to shielded twisted pairs for 

the pigtail and rest of the cable. Mike Ritsche provided cable spec 

and ordering info. Cable ordered 08Aug08. Arrived SGP 04Sep08. 

• BBSS: David Brough will organise the clearance & delivery of 20 empty 

helium cylinders from Nauru to BOC and let us know when they get 

there.  The vessel is due into Brisbane about 15th Sept and subject to 

quarantine etc., probably deliver around 22nd to BOC. 

• Genset: #2 tank fuel gage is faulty and spares have the wrong thread. 

Monty will send correct gage/fitting.  

• Resupply: Shipment Darwin, 08Sep08, DHL 343 1272 913, Genset Exhaust 

parts, Pickup Truck filters, Cleaning towelettes, to Nauru, 3 boxes. 



• TSI: V. Morris 15May08: The TSI was power-cycled but it did not 

correct the temperatures. The dome is now "-13.43" again and the heat 

sink is still "91" so both the heater and cooling fan are on at the 

same time. V. Morris 03Jun: Ray says we are using the correct 

thermistor. I recommend that we get ECO-625 moving to upgrade the 

control boards. 
Shipments: Scarlett Lucy Voy 01: ETD Brisbane 26Aug, ETA Nauru 02Sep. 

Scarlett Lucy Voy 02: Loose cargo close 23Sep, Full container close 26Sep, 

ETD Brisbane 04Oct, ETA Nauru 11Oct.  

• AERI, BBSS: Shipment SGP, 21Aug08, FedX 859558278381, AERI Expander 

Cooler Fans, Cooper Mirror, 120 Balloons, ARM Core PC, Desiccant Jars, 

Genset fumes filter, Electrolyser motor pulley, Windows XP disk. 

Arrived Nauru 05Sep08. 

• BBSS: Shipment SGP, 05Sep08, Fed X 822557852649, H2GEN compressor 

motor, TSI 5- port hub/switch, to Nauru, 1 box.  

• BBSS and ORG: Shipment SGP, 31Jul08, FedX 790061731019, Toaster Oven 

for drying desiccant and ORG data cable, to Nauru, 1 box. Arrived 

Nauru 05Sep08. 

• DS: Shipment SGP, 18Jul08, FedX 799354602804, 3 DS Seagat HD’s to 

Nauru, 1 box. 

• GENSET: Shipment CTS Brisbane, 26Aug08, Scarlet Lucy Voy 1, Bill of 

Lading S24835, 50 drums diesel, UPS Battery, Genset parts, to Nauru. 

• MMCR: Shipment ORNL, 28Aug08, DHL 8938186935, 2 MMCR HD’s to Nauru, 1 

box. 

• UPS: Shipment SGP, 28Aug08, FedX 822557852671, APC Smart UPS for DS, 

to Nauru, 1 box. 

 

5. Darwin Status:  

Discuss during Teleconference: 

• COMMS: Monty working on obtaining 4 Dell GX620 internal Power Supplies 

(for small form factor “SFF”) to ship to Darwin. 

• MMCR: John Glowacki should ship 1 coax cable and 2 waveguide adapters 

to Manus. Clif ordered 2 waveguide adapters for shipment directly to 

Kevin. John will send 1 coax cable to Kevin. 

• MPL: DQPR 2005, 17Aug08: The laser temperature has dropped-out to -273 

C and is currently flatlined there. The SGP CF is sending a 

replacement temp sensor by the next freighter out. Meanwhile, it would 

be a good thing to think about/plan to change the photo diode; the 

energy out is really too low for hi altitude results.” Monty to order 

spare photo diode/pump when John relays the specifics for ordering. 

28Aug08 Rich Coulter: Krzysztof- I have asked that a spare temp probe 

be sent to you.  In the mean time, I see that the laser temps have 

somehow mysteriously returned to normal as of yesterday. 

• Personnel: KK taking leave 21Aug and returning to work 15Sep. John 

Glowacki is technical team lead during this time. 

Issues to monitor, no need to cover on Teleconference: 

• AERI: Denny to send additional hatch controller parts to Darwin as 

spares. These arrived SGP 21Aug08. Darwin has not rec’d these parts. 

• DS: Collector computer amber warning light is flashing – why? Trent 

Doyle is looking for the cause of this flashing light. Still no word 

on the fix for this. 

• MMCR: Need replacement power supply, Lambda p/n LFS-4128. Clif ordered  

on 19Aug08.  



• SMET: Problem with wind speed where voltage is induced on wind speed 

part of cable – at all sites. We will replace all the anemometer 

cables and pigtails at TWP and AMF. Monty/Clif ordering cable as 

specified by RM Young. Arrived SGP 04Sep08. 

Shipments: 

• AERI, DS, MMCR, MPL, ORG: Shipment SGP, 04Sep08, FedX 790075499046, 

AERI parts, DS APC UPS, ORG Test Kit & Data Cable, MMCR Power Supply 

For Radian interface chassis, MPL Temp Sensor, ARM Core PC UIU, to 

Darwin, 1 box. 

• SMET: Shipment Nauru, 28Aug08, Our Airline 123-22025043, Anemometer, 

to Darwin, 1 box. 

 

6. AMF and AAF Status - China Deployment:  

HFE-M1 is the "main" site in Shouxian (AMF) 

HFE-S1 is the "supplementary" site in Taihu. 

The "ancillary" site is near Zhangye near Linze and is called the (AAF).  It 

will move to Xianghe near Beijing in June. HFE is used as the suffix since 

that is the central Airport code everyone decided to use from the Hefei, 

China airport. Chinese New Year in 2009 starts 26Jan09. Discuss concerning 

pack up. 

 

Discuss during Teleconference: 

• BBSS: 08Sep08: Computer is broken so no balloon launches until GX620 

has it’s power supply replaced by Mike later this week. 

• MWR: DQPR2008 28Aug08: Both tknd and tkxc have been failing the MAX 

value of 333 K since approximately 3:00 GMT on 08/27. Due to the DQO's 

limited monitoring capabilities at the moment for HFE, I have no way 

of examining the data to determine the precise time the problem 

occurred. Maria C., 03Sep08: tbsky23 and tbsky31 no longer failing 

automated QC after ~17:00 GMT on 08/30.  Mike Alsop verified that 

precipitation was observed in the area recently so this may have been 

the cause of the issues with the tbsky measurements.  tknd and tkxc 

continue to fail MAX. 

• RWP: Dell Power Edge 2600 Computer is not working. Will ship 

replacement computer soon and broken pc will be shipped to SGP for 

repair after the deployment is over. SGP rec'd on 13Aug08: PCI-Based 

Radar Processor, Advantech ACP-4000BP-30RE, s/n 14438. Computer is 

ready to go to China from SGP. It will be shipped by Vaisala all the 

way to Shouxian. Shipment, SGP, 03Sep08, FedX International 8450 7543 

7600, PCI-Based Radar Processor, to Vaisala China (then on to 

Shouxian), 1 box. Vaisala will handle shipping all the way to 

Shouxian. Broken Power Edge 2600 PC should go back to SGP for hard 

drive replacement/repair - after the deployment. 

• TKR: Tom will make 3 Ventilator mounting plates for Tracker.  

• WACR: Dehydrator arrived SGP on 26Aug08. Need to ship to Shouxian via 

LANL/DHL along with Lacie HD and Cable Ties asap. 

Issues to monitor, no need to cover on Teleconference: 

• AMF Ops started in Shouxian on 19May08 and 21May in Taihu. 

• AOS: At 0200 UTC 23 August 2008, the PSAP unit in the AOS system was 

turned off at the direct request of Kim Nitschke to comply with CMA 

agreement. 

• BBSS: Antenna falling off some sondes when removing from the box. 

Discussion with Herb Winston and Vaisala ongoing. 

• Genset: Should a Cylinder Bore Deglazing be scheduled? 

• Genset: Basler file: Shunt trip disconnected. 



• Genset: Block heater will not be installed as it was faulty. 

Replacement heater arrived SGP 28Jul08. 

• MET: Barometer s/n P0830007 disposed of in China.  

Shipments: Ship all equipment to SGP and do not handcarry to China. 

• Aerosol Neutralizer: Shipment: Global Logistics, 15Feb08, FedEx# 6616 

3325 2503/781-5395-8796 Aerosol Neutralizer, to AAF Linze, 1 box. Will 

stay in Beijing until after Olympics and then shipped back to US. 

• AAF: Containers to leave China by 31Oct08. 

• AAF APS-3321 (TSI AOS): Shipment, Global Logistics, 01Aug08, DHL 781-

57706165, to AAF Xianghe Site, 1 box. Rec’d 27Aug08. 

• AAF-1 MPL: Shipment, Global Logistcs, 13Aug08, FedX 781-57706176, MPL 

to AAF Xianghe Site, 1 box. Rec’d 27Aug08. 

• COMMS: Shipment Darwin, 29Aug08, DHL 343 3451 243, 2 Dell Power 

Supplies, 1 box. 

• COMMS: Shipment LANL, Sep08, DHL ????????, 4 Cisco Wireless Bridges, 

to Shouxian, 1 box. 

• COMMS: Shipment ANL, 04Sep08, FedX 726931625231, 2 Cisco Catalyst 2960 

Series for AMF DS in Shouxian, to SGP, 2 boxes. Arrived SGP 05Sep08. 

• COMMS: Extremely difficult to connect to internet from site. Mike 

working this locally. 

• RWP: Shipment, SGP, 03Sep08, FedX International 8450 7543 7600, PCI-

Based Radar Processor, to Vaisala China (then on to Shouxian), 1 box. 

Vaisala will handle shipping all the way to Shouxian. Broken Power 

Edge 2600 PC should go back to SGP for hard drive replacement/repair - 

after the deployment. 

• WACR: Shipment SGP, 04Sep08, FedX 799897772913, Seagate HD from 

Prosensing, to LANL, 1 box. 

 

7. SGP - Instrument repair/cal status 

• CAL – Laptop for Cavity Radiometer at SGP: Craig Webb: 19Jun08 – Hard 

Drive will not boot up. Where should he send the computer since it has 

a LANL property tag on it? Larry requested photo of computer along 

with crushed hard drive and property number. 

• DS: Receival SGP, 07Aug08, Fed X 1347941976 R0, 4 ea DS APC Smart UPS 

model SUA3000RM2U, from PNNL, 4 boxes. One for each TWP and AMF site 

DS. 

• ORG: Shipment SGP, 25Aug08, FedX 799366952351, ORG (s/n 04090093) from 

Nauru, to Optical Scientific for repair, 1 box. 

  

Next Teleconference Call on 16Sep08 


